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ESTIMATE RUN 08/16/2005

ESTIMATE SUMMARY 07:40:49

CONTID: C14820         ESTIMATE NO: 0007 FINL 2002

PCN: 14820-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50, Las Animas East PERCENT TIME:

PROJECT NO: NH 0505-039                   

US 50, Las Animas East

NAME OF ROAD: US50

PROJECT COUNTIES: BENT

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 08/16/2005 DATE TIME STARTED 06/21/2004

1800 NORTH TAFT DATE LET 04/15/2004 DATE WORK BEGAN

 DATE AWARDED 04/29/2004 DATE TIME STOPPED 01/31/2005

 DATE CONTRACT EXECUTED 05/14/2004 DATE ACCEPTED 01/31/2005

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 06/21/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,496,485.14 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,093,057.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,372.73

SECURITIES ENCUMBERED -1,372.73

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.92

TIME ALLOW:

ORIG TIME ALLOW:

65 WORK DAYS

WORK DAYS50

100.14%

-3,500.00

0.00

0.00

0.00

$

$

$

$

9,200.00

2,490,785.14

2,499,985.14

0.00

2,499,985.14

0.00

0.00

2,499,985.14

0.00

AMOUNT DUE 2,499,985.14 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

63.0



CONTID: C14820         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14820-BID    ESTIMATE RUN 08/16/2005

PROJECT: NH 0505-039                   ESTIMATE NO: 0007 07:40:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF HEADWALL 2.000 2.000

EACH 0.000 0.00

300.00000 2.000 600.00

202-00015  
 

0010 *REMOVAL OF DELINEATOR 199.000 199.000

EACH 0.000 0.00

2.60000 199.000 517.40

202-00090  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 2,700.000 2,700.000

SY  0.000 0.00

3.50000 2,700.000 9,450.00

202-00240  
 

0020 *REMOVAL OF FENCE 65,528.000 65,528.000

LF  0.000 0.00

0.30000 65,528.000 19,658.40

202-01000  
 

0025 *REMOVAL OF GUARDRAIL TYPE 3 2,000.000 2,000.000

LF  0.000 0.00

2.40000 2,000.000 4,800.00

202-01130  
 

0030 *REMOVAL OF END ANCHORAGE 20.000 20.000

EACH 0.000 0.00

120.00000 20.000 2,400.00

202-01300  
 

0035 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 10,949.000 10,949.000

CY  0.000 0.00

7.50000 10,949.000 82,117.50

203-00060  
 

0040 BLADING 88.000 88.000

HOUR 0.000 0.00

85.00000 88.000 7,480.00

203-01500  
 

0045 *TOPSOIL 10,588.000 10,588.000

CY  0.000 0.00

11.00000 10,588.000 116,468.00

207-00205  
 

0050 EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

12.50000 0.000 0.00

208-00011  
 

0055 *SEEDING (NATIVE) 25.000 25.000

ACRE 0.000 0.00

400.00000 25.000 10,000.00

212-00006  
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PCN: 14820-BID    ESTIMATE RUN 08/16/2005

PROJECT: NH 0505-039                   ESTIMATE NO: 0007 07:40:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCHING (WEED FREE) 27.500 27.500

ACRE 0.000 0.00

325.00000 27.500 8,937.50

213-00003  
 

0065 *MULCH TACKIFIER 5,410.000 5,410.000

LB  0.000 0.00

1.75000 5,410.000 9,467.50

213-00061  
 

0070 *SOIL RETENTION BLANKET (STRAW/COCONUT) 384.000 384.000

SY  0.000 0.00

1.15000 384.000 441.60

216-00041  
 

0075 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

70.00000 0.000 0.00

403-00720  
 

0080 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 25,898.030 25,898.030

TON 0.000 0.00

30.25000 25,898.030 783,415.41

403-33841  
 

0085 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 24,457.630 24,457.630

TON 0.000 0.00

33.00000 24,457.630 807,101.79

403-34851  
 

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 21,285.000 21,285.000

GAL 0.000 0.00

0.95000 21,285.000 20,220.75

411-10255  
 

0095 24 INCH CORRUGATED STEEL PIPE 56.000 56.000

LF  0.000 0.00

45.00000 56.000 2,520.00

603-10240  
 

0100 30 INCH CORRUGATED STEEL PIPE 20.000 20.000

LF  0.000 0.00

60.00000 20.000 1,200.00

603-10300  
 

0105 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,007.000 7,007.000

LF  0.000 0.00

13.40000 7,007.000 93,893.80

606-00301  
 

0110 *TRANSITION TYPE 3G 16.000 16.000

EACH 0.000 0.00

1,000.00000 16.000 16,000.00

606-01370  
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PCN: 14820-BID    ESTIMATE RUN 08/16/2005

PROJECT: NH 0505-039                   ESTIMATE NO: 0007 07:40:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRANSITION TYPE 3J 11.000 11.000

EACH 0.000 0.00

550.00000 11.000 6,050.00

606-01385  
 

0120 *END ANCHORAGE TYPE 3K 11.000 11.000

EACH 0.000 0.00

800.00000 11.000 8,800.00

606-01390  
 

0125 *END ANCHORAGE (NONFLARED) 7.000 7.000

EACH 0.000 0.00

1,600.00000 7.000 11,200.00

606-02003  
 

0130 *END ANCHORAGE (FLARED) 22.000 22.000

EACH 0.000 0.00

1,300.00000 22.000 28,600.00

606-02005  
 

0131 MOBILIZATION ADDITIONAL MOBILIZATION FOR ADDED FENCE 0.000 1.000

L S 0.000 0.00

3,500.00000 1.000 3,500.00

626-00000  
 

0135 *END POST 54.000 54.000

EACH 0.000 0.00

110.00000 54.000 5,940.00

607-00005  
 

0140 *CORNER AND LINE BRACE POST 76.000 76.000

EACH 0.000 0.00

115.00000 76.000 8,740.00

607-00010  
 

0145 *FENCE BARBED WIRE WITH METAL POSTS 62,960.000 62,960.000

LF  0.000 0.00

1.15000 62,960.000 72,404.00

607-01000  
 

0150 *FENCE COMBINATION WIRE WITH METAL POSTS 2,568.000 2,568.000

LF  0.000 0.00

1.75000 2,568.000 4,494.00

607-11200  
 

0155 *DELINEATOR (TYPE I) 281.000 281.000

EACH 0.000 0.00

18.10000 281.000 5,086.10

612-00001  
 

0160 *DELINEATOR (TYPE III) 20.000 20.000

EACH 0.000 0.00

19.00000 20.000 380.00

612-00003  
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PCN: 14820-BID    ESTIMATE RUN 08/16/2005

PROJECT: NH 0505-039                   ESTIMATE NO: 0007 07:40:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

64,143.00000 1.000 64,143.00

626-00000  
 

0170 *EPOXY PAVEMENT MARKING 598.000 598.000

GAL 0.000 0.00

50.00000 598.000 29,900.00

627-00005  
 

0175 *FLAGGING 3,165.500 3,165.500

HOUR 0.000 0.00

18.50000 3,165.500 58,561.75

630-00000  
 

0180 *TRAFFIC CONTROL INSPECTION 73.000 73.000

DAY 0.000 0.00

80.00000 73.000 5,840.00

630-00007  
 

0185 *TRAFFIC CONTROL MANAGEMENT 78.000 78.000

DAY 0.000 0.00

320.00000 78.000 24,960.00

630-00012  
 

0190 *FLASHING BEACON (PORTABLE) 3.000 3.000

EACH 0.000 0.00

75.00000 3.000 225.00

630-80001  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 2.000

EACH 0.000 0.00

35.00000 2.000 70.00

630-80341  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 52.000

EACH 0.000 0.00

45.00000 52.000 2,340.00

630-80342  
 

0205 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

1.000 1.000

EACH 0.000 0.00

360.00000 1.000 360.00

630-80356  
 

0210 *DRUM CHANNELIZING DEVICE 191.000 191.000

EACH 0.000 0.00

20.00000 191.000 3,820.00

630-80360  
 

0215 *TRAFFIC CONE 200.000 200.000

EACH 0.000 0.00

7.00000 200.000 1,400.00

630-80380  
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PCN: 14820-BID    ESTIMATE RUN 08/16/2005

PROJECT: NH 0505-039                   ESTIMATE NO: 0007 07:40:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0225 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0230 F/A ASPHALT PAVEMENT INCENTIVE 20,165.920 20,165.920

F A 0.000 0.00

1.00000 20,165.920 20,165.92

700-70012  
 

0235 F/A ON-THE-JOB TRAINEE 1,622.400 1,622.400

EACH 0.000 0.00

1.00000 1,622.400 1,622.40

700-70020  
 

0240 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0245 F/A QUALITY INCENTIVE PAYMENT 28,651.320 28,651.320

F A 0.000 0.00

1.00000 28,651.320 28,651.32

700-70025  
 

0250 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $0.00 2,393,943.14CURRENT AMT 2,390,443.14 $$

CAT NO0300 STRUCTURE L-24-B MINOR

0255 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY  0.000 0.00

3.50000 0.000 0.00

202-00240  
 

0260 *REMOVAL OF BRIDGE RAILING 42.000 42.000

LF  0.000 0.00

14.50000 42.000 609.00

202-00425  
 

0265 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 0.000 0.000

TON 0.000 0.00

33.00000 0.000 0.00

403-34851  
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PCN: 14820-BID    ESTIMATE RUN 08/16/2005

PROJECT: NH 0505-039                   ESTIMATE NO: 0007 07:40:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE L-24-B MINOR

0270 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

0.95000 0.000 0.00

411-10255  
 

0275 GEOTEXTILE (PAVING) 68.000 68.000

SY  0.000 0.00

1.00000 68.000 68.00

420-00500  
 

0280 *BRIDGE RAIL TYPE 10R 42.000 42.000

LF  0.000 0.00

170.00000 42.000 7,140.00

606-11010  
 

CAT 0300 $0.00 7,817.00CURRENT AMT 7,817.00 $$

CAT NO0301 STRUCTURE L-24-M 

0285 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 0.000 0.000

TON 0.000 0.00

33.00000 0.000 0.00

403-34851  
 

0290 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

0.95000 0.000 0.00

411-10255  
 

0295 *WATERPROOFING (MEMBRANE) 467.000 467.000

SY  0.000 0.00

15.50000 467.000 7,238.50

515-00120  
 

0300 *BRIDGE EXPANSION DEVICE (0-2 INCH) 64.000 64.000

LF  0.000 0.00

95.00000 64.000 6,080.00

518-01002  
 

0305 *CONCRETE (PATCHING) 560.000 560.000

SF  0.000 0.00

22.00000 560.000 12,320.00

601-06150  
 

0310 *BRIDGE RAIL TYPE 3R (SPECIAL) 280.000 280.000

LF  0.000 0.00

36.70000 280.000 10,276.00

606-10360  
 

CAT 0301 $0.00 35,914.50CURRENT AMT 35,914.50 $$

CAT NO0302 STRUCTURE L-24-L 

0315 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY  0.000 0.00

3.50000 0.000 0.00

202-00240  
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PCN: 14820-BID    ESTIMATE RUN 08/16/2005

PROJECT: NH 0505-039                   ESTIMATE NO: 0007 07:40:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE L-24-L 

0320 *REMOVAL OF BRIDGE RAILING 283.000 283.000

LF  0.000 0.00

14.50000 283.000 4,103.50

202-00425  
 

0325 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 0.000 0.000

TON 0.000 0.00

33.00000 0.000 0.00

403-34851  
 

0330 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

0.95000 0.000 0.00

411-10255  
 

0335 GEOTEXTILE (PAVING) 387.000 387.000

SY  0.000 0.00

1.00000 387.000 387.00

420-00500  
 

0340 *BRIDGE RAIL TYPE 10R 286.000 286.000

LF  0.000 0.00

170.00000 286.000 48,620.00

606-11010  
 

CAT 0302 $0.00 53,110.50CURRENT AMT 53,110.50 $$

CAT NO0400 CE BID ITEMS 

0345 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,900.00000 1.000 6,900.00

620-00002  
 

0350 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

620-00015  
 

0355 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020  
 

CAT 0400 $0.00 9,200.00CURRENT AMT 9,200.00 $$

PROJECT TOTAL 0.00 $ 2,499,985.14CURRENT AMT 2,496,485.14 $$


